
This action is to approve a change in work and the increased contract amount for a construction 
contract for Lake Los Angeles Tanks Recoating and Repairs in the unincorporated community of 
Lake Los Angeles.

SUBJECT

June 21, 2016

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A CONSTRUCTION CONTRACT
LAKE LOS ANGELES TANKS RECOATING AND REPAIRS

IN THE UNINCORPORATED COMMUNITY
OF LAKE LOS ANGELES

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES WATERWORKS DISTRICT NO. 40:

Find that the requested change in work related to recoating and repairs of water tanks, with an 
increase in the construction contract amount of $91,000, will have no significant effect on the 
environment and approve the change and increased contract amount for Project ID No. 
WWD4038002 – Lake Los Angeles Tanks Recoating and Repairs, for replacement of six columns, in 
the unincorporated community of Lake Los Angeles, performed by Olympos Painting, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the Board, acting as the 
governing body of the Los Angeles County Waterworks District No. 40, for the change in this 
construction contract in support of the timely completion of the project while avoiding delays and the 
potential for claims.  
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Enclosed for the Board's approval is a description of change in work, the necessary time extension, 
and the cost which is in excess of the Director of Public Works' delegated authority limit required to 
complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal 
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3).  Approval of this change will 
provide improved infrastructure to better serve the public and enhance the quality of life in the 
affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. WWD4038002, with an increase in the construction contract amount of $91,000, is 
included in the Los Angeles County Waterworks District No. 40, Antelope Valley, Accumulative 
Capital Outlay Fund Fiscal Year 2015-16 Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this improvement was awarded on October 20, 2015, to a 
contractor with the lowest responsive bid in accordance with the State Public Contract Code and the 
Board's directives.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE) 
June 21, 2016 
 
 
 
PROJECT ID NO. WWD4038002 – Lake Los Angeles Tanks Recoating and 
Repairs, (in the unincorporated community of Lake Los Angeles), Supervisorial 
District 5, Contractor:  Olympos Painting, Inc. 
 
Project Description: 
 
Recoating and repairs of water tanks and the performance of other appurtenant 
work. 
 
Change in Work: 
 
Replacement of six columns $91,000.00 
 
Description of Change: 
 
To meet the intent of the project and maintain the structural integrity of the Buttes 
West Tank, it is necessary to replace the existing six columns with new columns.  
 
The cost for this work shall be based on Section 3 of the contract specifications. 
 
Fifteen additional working days will be required because of this change. 
 
Financial Information: 
 
Financing for this project is included in the Los Angeles County Waterworks 
District No. 40, Antelope Valley, Accumulative Capital Outlay Fund Fiscal 
Year 2015-16 Budget. 
 
Revised Contract Amount: 
 

  Original contract amount $1,117,740.00 
Changes in work approved 
      by delegated authority $     34,515.23 
Change in work to be approved   91,000.00 
 
Revised contract amount $1,243,255.23 

 
 Percent total change to original contract amount                                    10%  
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